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1 » City of Ham Lake 7 days? Mon 8/17/26 Tue 8/25/26
2 » Rosewood Addition 2 days? Mon 8/17/26 Tue 8/18/26
3 » Mill (Full Width) 1day Mon 8/17/26 Mon 8/17/26
4 » Pave 1 day Tue 8/18/26 Tue 8/18/26
5 » West Coon Lake Shores 2 days Tue 8/18/26 Wed 8/19/2¢
6 » Mill (Full Width- Bit Curb) 1 day Tue 8/18/26 Tue 8/18/26
7 » Pave BN 1 day Wed 8/19/26 Wed 8/19/26
8 » Wisen's 14th & Woodland 2 days Wed 8/19/26 Thu 8/20/26

Preserve
9 » Mill (Full Width - 1 day Wed 8/19/26 Wed

Bit/Concrete Curb) 8/19/26
10 » Pave | 1day Thu 8/20/26 Thu 8/20/26
1 » Landborg Industial Park & 2 days Thu8/20/26  Fri8/21/26

Johnson St
12 » Mill (FullWidth)(Concrete 1 1 day Thu 8/20/26 Thu 8/20/26

side of  Service Rd)
13 » Pave oo 1day Fri8/21/26  Fri8/21/26
14 » Polk Street 2 days Fri8/21/26 Mon 8/24/2¢
15 |& # Mill (Full Width) 1 day Fri8/21/26  Fri8/21/26
16 |& A Pave  1day Mon 8/24/26 Mon 8/24/26
17 »  Amberwood & Prairie Creek 2 days? Fri 8/21/26 Mon 8/24/2¢
18 & # * Mill (Full Width - Bit Curb) 1 day Fri8/21/26  Fri8/21/26
19 |& # Pave 1 day Mon 8/24/26 Mon 8/24/26
20 » | Clayton Park Estates 2 days Mon 8/24/26 Tue 8/25/26
21 |& # Mill (Full Width) 1day Mon 8/24/26 Mon 8/24/26
2 |& # Pave Co  1 day Tue 8/25/26 Tue 8/25/26
23 » Naples Estates 2 days Mon 8/24/26 Tue 8/25/26
24 |& # “Mill (Full Width) 1 day Mon 8/24/26 Mon 8/24/26
25 |& A Pave oo 1 day Tue 8/25/26 Tue 8/25/26
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